
EMUSA

CRONOGRAMA FISICO FINANCEIRO NOVEMBRO/19 

OBRA: CONST. DE PASSARELA NA RUA PORTUGAL MARIA PAULA             

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO   189.266,12  28.12  94633.06  94633.06  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |     14.06      14.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       28.634,42   4.25  14317.21  14317.21  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      2.13       2.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      4.592,66   0.68  -----  -----   2296.33   1148.17   1148.17  -----
|   |                      |                |      |           |           |           |           |           |           |      0.34       0.17       0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      50.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES            15.127,17   2.25  -----  -----   3781.79   7563.59   3781.79  -----
|   |                      |                |      |           |           |           |           |           |           |      0.56       1.12       0.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    17.921,31   2.66  -----  -----  -----   8960.66   8960.66  -----
|   |                      |                |      |           |           |           |           |           |           |      1.33       1.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    19.406,39   2.88  -----  -----   4851.60   4851.60   4851.60   4851.60
|   |                      |                |      |           |           |           |           |           |           |      0.72       0.72       0.72       0.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS      3.729,60   0.55  -----  -----  -----   3729.60  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.55
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES              19.424,64   2.89  -----  -----  -----  19424.64  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      2.89
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS            343.387,07  51.02  -----  -----  85846.77  85846.77  85846.77  85846.77
|   |                      |                |      |           |           |           |           |           |           |     12.76      12.76      12.76      12.76
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS          793,15   0.12  -----  -----    793.15  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     1.002,74   0.15  -----  -----   1002.74  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     8.406,56   1.25  -----  -----  -----  -----   4203.28   4203.28
|   |                      |                |      |           |           |           |           |           |           |      0.62       0.62
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     6.088,95   0.90  -----  -----  -----   6088.95  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.90
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 17 PINTURAS                  506,45   0.08  -----  -----  -----  -----  -----    506.45
|   |                      |                |      |           |           |           |           |           |           |      0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     2.596,96   0.39  -----  -----   1298.48   1298.48  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.19       0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 19 EQUIPAMENTOS            6.980,64   1.04   6980.64  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      4.677,17   0.69  -----  -----  -----  -----  -----   4677.17
|   |                      |                |      |           |           |           |           |           |           |      0.69
============================================================================================================================
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EMUSA

CRONOGRAMA FISICO FINANCEIRO NOVEMBRO/19 

OBRA: CONST. DE PASSARELA NA RUA PORTUGAL MARIA PAULA             

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 22 REFLORESTAMENTO           470,23   0.07  -----  -----  -----  -----    470.23  -----
|   |                      |                |      |           |           |           |           |           |           |      0.07
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     17.23      16.19      14.84      20.64      16.23      14.87
|        TOTAL PARCIAL     |                |      |           |           |           |           |           |           |  673.012,23 100.00  115930.91  108950.27   99870.86  138912.44  109262.49  100085.27
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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