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CRONOGRAMA FISICO FINANCEIRO ABRIL/20    

OBRA: CONSTRUCAO DO AUDITORIO CECLAT - BARRETO                    

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     35.963,04   6.67  17981.52  17981.52  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      3.33       3.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        13.567,41   2.51   6783.71   6783.71  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.26       1.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA       4.773,76   0.88   4773.76  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.88
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES              3.175,90   0.59   3175.90  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.59
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES      6.817,98   1.26   3408.99   3408.99  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.63       0.63
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS      4.686,04   0.87  -----  -----  -----   2343.02   2343.02
|   |                      |                |      |           |           |           |           |           |      0.43       0.43
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS         344,05   0.06  -----  -----    344.05  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      10.00      20.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS             204.874,08  37.97  20487.41  20487.41  40974.82  61462.22  61462.22
|   |                      |                |      |           |           |           |           |           |      3.80       3.80       7.59      11.39      11.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      30.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS        15.480,69   2.87  -----   3096.14   4644.21   4644.21   3096.14
|   |                      |                |      |           |           |           |           |           |      0.57       0.86       0.86       0.57
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      20.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     55.804,37  10.34  -----   5580.44  11160.87  22321.75  16741.31
|   |                      |                |      |           |           |           |           |           |      1.03       2.07       4.14       3.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     60.518,72  11.22  -----  -----  -----  30259.36  30259.36
|   |                      |                |      |           |           |           |           |           |      5.61       5.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      60.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     46.830,35   8.68  -----  -----   9366.07   9366.07  28098.21
|   |                      |                |      |           |           |           |           |           |      1.74       1.74       5.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           | 16 COBERT,ISOL E IMPERM     35.320,16   6.55  -----  -----  -----  10596.05  24724.11
|   |                      |                |      |           |           |           |           |           |      1.96       4.58
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                36.738,12   6.81  -----  18369.06  18369.06  -----  -----
|   |                      |                |      |           |           |           |           |           |      3.40       3.40
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      60.00
|   |                      |                |      |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     14.655,36   2.72  -----  -----   2931.07   2931.07   8793.22
|   |                      |                |      |           |           |           |           |           |      0.54       0.54       1.63
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     10.49      14.03      16.27      26.67      32.53
|        TOTAL PARCIAL     |                |      |           |           |           |           |           |  539.550,03 100.00   56611.28   75707.26   87790.15  143923.75  175517.59
|                          |                |      |           |           |           |           |           |
================================================================================================================
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