EMUSA
CRONOGRAMA FISICO FINANCEIRO NOVEMBRO/ 21
OBRA: ELAB.PROJ.EXECUTIVO-AV.MARQUES DO PARANA E JANSEN DE MELO

| | I | I MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % oo |
| | I ITEM | I 1 I 2 I 3 I 4 I 5 I 6

|=== I I I I I I I I |
| | | | | 20.00] 10.00 | 15.00] 35.00] 10.00] 10.00|
| 1|SERV ESC,LAB E CAMPO | 601.052,79100.00] 120210.56| 60105.28 | 90157.92| 210368.48] 60105.28] 60105.28|
| | | | 20.00] 10.00 | 15.00] 35.00] 10.00] 10.00|
| I | I I I I I I I
| | | | 20.00] 10.00 | 15.00] 35.00] 10.00] 10.00|
| TOTAL | 601.052,791100.00] 120210.56| 60105.28 | 90157.92| 210368.48] 60105.28] 60105.28|
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