
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: PAV. EM C.B.U.Q - AO LADO DO MERCADO DOM - CENTRO           

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     35.00      45.00      20.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO    153.558,35  16.21   53745.42   69101.26   30711.67
|   |                      |                |      |           |           |           |      5.67       7.29       3.24
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |  2 CANTEIRO DE OBRA        39.916,45   4.21   15966.58   15966.58    7983.29
|   |                      |                |      |           |           |           |      1.69       1.69       0.84
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     30.00      50.00      20.00
|   |                      |                |      |           |           |           |  3 MOVIMENTO DE TERRA       2.431,10   0.26     729.33    1215.55     486.22
|   |                      |                |      |           |           |           |      0.08       0.13       0.05
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     25.00      45.00      30.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES            101.714,49  10.73   25428.62   45771.52   30514.35
|   |                      |                |      |           |           |           |      2.68       4.83       3.22
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     37.482,81   3.96   14993.12   11244.84   11244.84
|   |                      |                |      |           |           |           |      1.58       1.19       1.19
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |  6 GAL,DRENOS E CONEXOS    147.999,94  15.62   44399.98   59199.98   44399.98
|   |                      |                |      |           |           |           |      4.69       6.25       4.69
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |  8 BASES E PAVIMENTOS      33.910,28   3.58    6782.06   13564.11   13564.11
|   |                      |                |      |           |           |           |      0.72       1.43       1.43
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     20.00      30.00      50.00
|   |                      |                |      |           |           |           | 11 ESTRUTURAS             295.174,04  31.15   59034.81   88552.21  147587.02
|   |                      |                |      |           |           |           |      6.23       9.35      15.58
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           | 13 REV PAR,TETOS, PISOS     21.282,80   2.25  -----    8513.12   12769.68
|   |                      |                |      |           |           |           |      0.90       1.35
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 15 INST ELE,HID,SAN,MEC     68.355,18   7.21  -----   34177.59   34177.59
|   |                      |                |      |           |           |           |      3.61       3.61
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           | 17 PINTURAS                 9.919,34   1.05  -----    3967.74    5951.60
|   |                      |                |      |           |           |           |      0.42       0.63
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     10.00      40.00      50.00
|   |                      |                |      |           |           |           | 18 APAR HID,SAN,ELE,MEC      3.115,84   0.33     311.58    1246.34    1557.92
|   |                      |                |      |           |           |           |      0.03       0.13       0.16
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     10.00      40.00      50.00
|   |                      |                |      |           |           |           | 21 ILUMINACAO PUBLICA      32.669,31   3.45    3266.93   13067.72   16334.66
|   |                      |                |      |           |           |           |      0.34       1.38       1.72
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     23.71      38.58      37.71
|        TOTAL             |                |      |           |           |           |   947.529,93 100.00  224658.44  365588.56  357282.93
|                          |                |      |           |           |           |
========================================================================================

* T21NOVD

 


