EMUSA
CRONOGRAMA FISICO FINANCEIRO MARCO/24
OBRA: REVITALIZACAO DE ACESSOS NA TRAVESSA MANOEL RODRIGUES DE ALMEIDA - CUBANGO

| | | | | MESES

| N.| DISCRIMINACAO | VALOR TOTAL | % et et |
| | | ITEM | | 1 | 2 | 3 |
=== | | I | | |
| | | | | 32.36] 40.92 | 26.72 |
| 1 |ADMINSTRACAO LOCAL | | | | | |
| | | | | | | |
[=== |- === |—===== === === === |
| | | | | 33.34] 33.33 | 33.33 |
| 2 |SERV ESC,LAB E CAMPO | | | | |

| | | | | | | |
il === === [-=—mm - [-=—mm - [-=—mm - |
| | | | | 33.34] 33.33 | 33.33 |
| 3 |CANTEIRO DE OBRA | | | | | |
| | | | | | | |
il === |-==——- [-m—mm - [-mmmm - == |
| | | | | 50.00] 50.00 | |
| 4 |MOVIMENTO DE TERRA | | | | | |
| | | | | | | |
[-—= |- === |—==——- [-mmmm - [-mmmm - [-mmmm - |
I I | | | 50.00] 50.00 | |
| 5 |TRANSPORTES | | | | | |
| | | | | | | |
Rl e | === |====== [ === [ [ === |
| | | | | 33.34] 33.33 | 33.33 |
| 6 |SERV COMPLEMENTARES | | | | | |
| | | | | | | |
il e | === |====== [ [ === [ === |
| | | | | 50.00] 50.00 | |
| 7 |GAL, DRENOS E CONEXOS | | | | |

| | | | | | | |
[=== == | === |—===== [ === [ === |
I I | | | 50.00] 50.00 | |
| 8 |ESTRUTURAS | | | I | I
| | | | | | | |
[=== === === |—===== === R === |
| | | | | 20.00 | 40.00 | 40.00 |
| 9 |ALV E DIVISORIAS | | | | | |
| | | | | | | |
Rl et === |====== === === [==mmmmm |
| | | | | | 50.00 | 50.00 |
| 10 |ESQ MAD, SER,FER, VID | | | | I

| | | | | | | |
Rl == |====== === === === |
I I | | I I 50.00 | 50.00 |
| 11 |INST ELE,HID, SAN,MEC | | | | | |
| | | | | | | |
Rl e | === |====== === === === |
| | | | | | | 100.00 |
| 12 |APAR HID, SAN,ELE, MEC | | | | | I
| | | | | | | |
[=== == === |====== === === === |
| | | | | | | 100.00 |
| 13 [ILUMINACAO PUBLICA | | | | | |
| | | | | | I |
| | | | I | |
| | | | | | |
I TOTAL I e == ———q - [

I | | I I I

* Q23FEVE



