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Municipal de
Urb:

a0 &
FUTURO E AGORA | Saneamento - EMUSA

CRONOGRAMA FiSICO-FINANCEIRO

MES 1

MES 2

MES 4

CATEGORIA DESCRIGAO LOTE 01 TOTAL % MES3 MESS ES6
% % AC % % AC % % AC % % AC % % AC % % AC
SERVICOS DE MANUTENGAO DA i . . . . N " .
10 o OhSALA RS 69,09% 8,33% 8,33% 8,33% 16,67% 8,33% 25,00% 8,33% 33,33% 8,33% 41,67% 8,33% 50,00%
20___|MAO DE OBRA E EQUIPAMENTOS RS | 589% 8,33% 8.33% 8.33% 16,67% 8,33% 25,00% 8.33% 33,33% 8.33% 4167% 8,33% 50,00%
% MES 1 MES 2 MES 3 MES 4 MES 5 ES6
ATEGORIA| DESCRIGAO LOTE 02 TOTAL %
CATEGO SCRIGAOLO ° % %AC % %AC % %AC % %AC % %AC % %AC
30 f‘:i'f_\éngSSDE PLANTIO E RECOMPOSIGAODE | g 25,02% 8,33% 8,33% 8,33% 16,67% 8,33% 25,00% 8,33% 33,33% 8,33% 4167% 8,33% 50,00%
8,33% 8,33% 8,33% 16,67% 8,33% 25,00% 8,33% 33,33% 8,33% 4167% 8,33% 50,00%
TOTAL COM BDI R$ 10000% | [ Rs R$ R$ RS R$ R$ R$ R$ RS R$ RS RS
pE— MES 7 MES 8 MES 9 MES 10 MES 11 MES 12
% %AC % %AC % % AC % %AC % %AC % %AC
10 8,33% 58,33% 8,33% 66,67% 8,33% 75,00% 8,33% 83,33% 8,33% 91,67% 8,33% 100,00%
20 8,33% 58,33% 8,33% 66,67% 8,33% 75,00% 8,33% 83,33% 8,33% 91,67% 8,33% 100,00%
e —— MES 7 MES8 MES9 MES 10 MES 11 MES 12
% % AC % % AC % % AC % % AC % % AC % % AC
30 8,33% 58,33% 8,33% 66,67% 8,33% 75,00% 8,33% 83,33% 8,33% 91,67% 8,33% 100,00%
8.33% 58,33% 8.33% 66,67% 8.33% 75,00% 8.33% 83.33% 8.33% 9L,67% 8.33% 100,00%
RS RS RS RS RS RS RS RS RS RS RS RS




