

EMUSA

CRONOGRAMA FISICO FINANCEIRO

OBRA: CONST. DE VESTIARIO, CAMPO E DRENAGEM - JUCA BRANCO

P. R. R. R. R.
Flavia Cristina B. Rangel
Secretária - EMUSA
Mat. 42544

DEZEMBRO/19

282


N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S				
				1	2	3	4	5
1	ISERV ESC, LAB E CAMPO	165.094,62	16.75	25.00 41273.66 4.19	25.00 41273.66 4.19	25.00 41273.66 4.19	25.00 41273.66 4.19	-----
2	CANTEIRO DE OBRA	14.479,78	1.47	20.00 2895.96 0.29	20.00 2895.96 0.29	20.00 2895.96 0.29	20.00 2895.96 0.29	20.00 2895.96 0.29
3	MOVIMENTO DE TERRA	49.411,14	5.01	40.00 19764.46 2.01	40.00 19764.46 2.01	20.00 9882.23 1.00	-----	-----
4	TRANSPORTES	23.217,98	2.36	40.00 9287.19 0.94	40.00 9287.19 0.94	10.00 2321.80 0.24	5.00 1160.90 0.12	5.00 1160.90 0.12
5	ISERV COMPLEMENTARES	82.356,78	8.36	20.00 16471.36 1.67	20.00 16471.36 1.67	20.00 16471.36 1.67	20.00 16471.36 1.67	20.00 16471.36 1.67
6	IGAL, DRENOS E CONEXOS	11.660,41	1.18	40.00 4664.16 0.47	20.00 2332.08 0.24	20.00 2332.08 0.24	20.00 2332.08 0.24	-----
8	BASES E PAVIMENTOS	3.082,75	0.31	40.00 1233.10 0.13	20.00 616.55 0.06	20.00 616.55 0.06	20.00 616.55 0.06	-----
9	ISERV PARQUES, JARDINS	128.577,83	13.05	-----	-----	-----	40.00 51431.13 5.22	60.00 77146.70 7.83
10	FUNDACOES	31.288,14	3.17	20.00 6257.63 0.63	20.00 6257.63 0.63	20.00 6257.63 0.63	20.00 6257.63 0.63	20.00 6257.63 0.63
11	ESTRUTURAS	280.705,91	28.48	-----	30.00 84211.77 8.55	30.00 84211.77 8.55	40.00 112282.36 11.39	-----
12	ALV E DIVISORIAS	19.009,23	1.93	-----	-----	-----	50.00 9504.62 0.96	50.00 9504.62 0.96
13	REV PAR, TETOS, PISOS	14.581,20	1.48	-----	-----	20.00 2916.24 0.30	40.00 5832.48 0.59	40.00 5832.48 0.59
14	ESQ MAD, SER, FER, VID	78.485,33	7.96	-----	-----	20.00 15697.07 1.59	40.00 31394.13 3.19	40.00 31394.13 3.19
15	INST ELE, HID, SAN, MEC	31.852,32	3.23	-----	-----	30.00 9555.70 0.97	30.00 9555.70 0.97	40.00 12740.93 1.29
16	COBERT, ISOL E IMPERM	5.313,94	0.54	20.00 1062.79 0.11	20.00 1062.79 0.11	20.00 1062.79 0.11	20.00 1062.79 0.11	20.00 1062.79 0.11
17	PINTURAS	5.489,56	0.56	-----	-----	-----	50.00 2744.78 0.28	50.00 2744.78 0.28
18	APAR HID, SAN, ELE, MEC	10.526,69	1.07	-----	-----	30.00 3158.01 0.32	30.00 3158.01 0.32	40.00 4210.68 0.43

Silvio Cesar de Brito Rodrigues
Chefe da Divisão de Controle
Interno da Presidência
CRC-RJ 068837/O-4
Matrícula Nº 2076

* D18SETC


 Marcelo F. Pinheiro
 Mat. 01460
 EMUSA

0191093178

P/Notau
Flavia Cristina B. Rangel
Secretária - EMUSA
Mat. 42544

DEZEMBRO/19

283

EMUSA
CRONOGRAMA FISICO FINANCEIRO
OBRA: CONST. DE VESTIARIO, CAMPO E DRENAGEM - JUCA BRANCO

Silvio Cesar de Brito Aragão
Chefe da Divisão de Controle
Interno da Presidência
CRC-RJ 068337/O-4
Matrícula Nº 2076

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S				
				1	2	3	4	5
19	EQUIPAMENTOS	1.398,56	0.14	50.00 699.28 0.07	50.00 699.28 0.07	----	----	----
20	PREÇOS RODOVIARIOS	8.396,49	0.85	30.00 2518.95 0.26	30.00 2518.95 0.26	40.00 3358.60 0.34	----	----
21	ILUMINACAO PUBLICA	20.533,36	2.08	----	----	----	----	100.00 20533.36 2.08
TOTAL PARCIAL		985.462,02	100.00	106128.52	187391.66	202011.42	297974.12	191956.30

* D18SETC

Marcelo F. Pinheiro
Mat. 01460
EMUSA