

OBRA: CONT. DE ENCOSTA - T. SANTO CRISTO N6 - FONSECA

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S				
				1	2	3	4	5
1	SERV ESC, LAB E CAMPO	695.800,05	36.86	20.00 139160.01 7.37	20.00 139160.01 7.37	20.00 139160.01 7.37	20.00 139160.01 7.37	20.00 139160.01 7.37
2	CANTEIRO DE OBRA	23.195,30	1.23	20.00 4639.06 0.25	20.00 4639.06 0.25	20.00 4639.06 0.25	20.00 4639.06 0.25	20.00 4639.06 0.25
3	MOVIMENTO DE TERRA	16.850,70	0.89	20.00 3370.14 0.18	40.00 6740.28 0.36	40.00 6740.28 0.36	-----	-----
4	TRANSPORTES	48.806,54	2.59	40.00 19522.62 1.03	20.00 9761.31 0.52	20.00 9761.31 0.52	20.00 9761.31 0.52	-----
5	SERV COMPLEMENTARES	68.894,92	3.65	----- 40.00 27557.97 1.46	40.00 27557.97 1.46	40.00 27557.97 1.46	20.00 13778.98 0.73	-----
6	GAL, DRENOS E CONEXOS	45.773,84	2.42	----- 20.00 9154.77 0.48	40.00 20.00 9154.77 0.48	40.00 20.00 18309.54 0.97	40.00 20.00 18309.54 0.97	-----
7	ARGAMASSA, INJ E CONS	41.961,91	2.22	20.00 8392.38 0.44	40.00 16784.76 0.89	40.00 16784.76 0.89	-----	-----
10	FUNDACOES	127.331,43	6.74	20.00 25466.29 1.35	40.00 50932.57 2.70	40.00 50932.57 2.70	-----	-----
11	ESTRUTURAS	747.188,34	39.58	----- 20.00 149437.67 7.92	40.00 20.00 149437.67 7.92	40.00 20.00 298875.34 15.83	40.00 20.00 298875.34 15.83	-----
20	PRECOS RODOVIARIOS	72.099,39	3.82	----- 50.00 36049.70 1.91	----- 50.00 36049.70 1.91	----- 50.00 36049.70 1.91	50.00 36049.70 1.91	50.00 36049.70 1.91
TOTAL				10.62 200550.49	21.94 414168.40	30.34 572760.83	27.57 520573.93	9.53 179848.77

* P22FEVD