

OBRA: CONT. DE BLOCO ROCHOSO, RUA J. AFONSO,120-CARAMUJO

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S		
				1	2	3
				35.00	35.00	30.00
1	SERV ESC, LAB E CAMPO	214.918,96	46.52	75221.64	75221.64	64475.69
				16.28	16.28	13.96
				35.00	35.00	30.00
2	CANTEIRO DE OBRA	15.908,79	3.44	5568.08	5568.08	4772.64
				1.21	1.21	1.03
				60.00	40.00	
3	MOVIMENTO DE TERRA	2.700,63	0.58	1620.38	1080.25	-----
				0.35	0.23	
				60.00	40.00	
4	TRANSPORTES	6.250,60	1.35	3750.36	2500.24	-----
				0.81	0.54	
				40.00	40.00	20.00
5	SERV COMPLEMENTARES	11.080,62	2.40	4432.25	4432.25	2216.12
				0.96	0.96	0.48
				50.00	50.00	
7	ARGAMASSA, INJ E CONS	6.320,90	1.37	3160.45	3160.45	-----
				0.68	0.68	
					60.00	40.00
11	ESTRUTURAS	204.801,47	44.33	-----	122880.88	81920.59
					26.60	17.73
				20.29	46.50	33.20
	TOTAL	461.981,97	100.00	93753.15	214843.78	153385.04

* P21SETA