

OBRA: CONSTRUCAO DE CORTINA ATIRANTADAS COM ESTACA RAIZ

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S					
				1	2	3	4	5	6
1	SERV ESC, LAB E CAMPO	4.078.587,00	36.97	10.00 407858.70	20.00 815717.40	20.00 815717.40	20.00 815717.40	20.00 815717.40	10.00 407858.70
				3.70	7.39	7.39	7.39	7.39	3.70
2	CANTEIRO DE OBRA	79.997,53	0.73	15.00 11999.63	17.00 13599.58	18.00 14399.56	18.00 14399.56	17.00 13599.58	15.00 11999.63
				0.11	0.12	0.13	0.13	0.12	0.11
3	MOVIMENTO DE TERRA	102.052,34	0.92	13.00 13266.80	25.00 25513.09	28.00 28574.66	22.00 22451.51	10.00 10205.23	2.00 2041.05
				0.12	0.23	0.26	0.20	0.09	0.02
4	TRANSPORTES	494.081,84	4.48	9.00 44467.37	18.00 88934.73	25.00 123520.46	35.00 172928.64	10.00 49408.18	3.00 14822.46
				0.40	0.81	1.12	1.57	0.45	0.13
5	SERV COMPLEMENTARES	1.223.522,75	11.09	6.00 73411.37	16.00 195763.64	19.00 232469.32	31.00 379292.05	18.00 220234.10	10.00 122352.28
				0.67	1.77	2.11	3.44	2.00	1.11
6	GAL, DRENOS E CONEXOS	176.427,70	1.60	-----	17.00 29992.71	22.00 38814.09	21.00 37049.82	30.00 52928.31	10.00 17642.77
					0.27	0.35	0.34	0.48	0.16
7	ARGAMASSA, INJ E CONS	40.871,91	0.37	-----	8.00 3269.75	43.00 17574.92	43.00 17574.92	6.00 2452.31	-----
					0.03	0.16	0.16	0.02	
8	BASES E PAVIMENTOS	75.690,17	0.69	5.00 3784.51	20.00 15138.03	40.00 30276.07	20.00 15138.03	11.00 8325.92	4.00 3027.61
				0.03	0.14	0.27	0.14	0.08	0.03
10	FUNDACOES	389.162,60	3.53	3.00 11674.88	17.00 66157.64	34.00 132315.28	33.00 128423.66	13.00 50591.14	-----
				0.11	0.60	1.20	1.16	0.46	
11	ESTRUTURAS	4.092.919,06	37.10	2.00 81858.38	15.00 613937.86	31.00 1268804.91	30.00 1227875.72	18.00 736725.43	4.00 163716.76
				0.74	5.56	11.50	11.13	6.68	1.48
12	ALV E DIVISORIAS	16.135,96	0.15	-----	10.00 1613.60	18.00 2904.47	48.00 7745.26	24.00 3872.63	-----
					0.01	0.03	0.07	0.04	
15	INST ELE, HID, SAN, MEC	243.861,66	2.21	-----	5.00 12193.08	35.00 85351.58	30.00 73158.50	19.00 46333.72	11.00 26824.78
					0.11	0.77	0.66	0.42	0.24
17	PINTURAS	2.622,87	0.02	-----	-----	5.00 131.14	42.00 1101.61	23.00 603.26	30.00 786.86
						0.00	0.01	0.01	0.01
18	APAR HID, SAN, ELE, MEC	1.523,92	0.01	-----	-----	-----	-----	50.00 761.96	50.00 761.96
								0.01	0.01
21	ILUMINACAO PUBLICA	15.406,72	0.14	5.00 770.34	5.00 770.34	30.00 4622.02	27.00 4159.81	27.00 4159.81	6.00 924.40
				0.01	0.01	0.04	0.04	0.04	0.01
TOTAL				5.88 649091.97	17.06 1882601.45	25.34 2795475.88	26.44 2917016.49	18.27 2015918.99	7.00 772759.25