
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONST. DE CONT. (P. ALTA)-MORRO DO BUMBA-VICOSO JD          

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    589.283,14  21.27  294641.57   73660.39   73660.39   73660.39   73660.39  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |     10.64       2.66       2.66       2.66       2.66
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        43.573,27   1.57   10893.32   10893.32   10893.32   10893.32  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.39       0.39       0.39       0.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      11.250,32   0.41    2812.58    2812.58    2812.58    2812.58  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.10       0.10       0.10       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     12.50      12.50      12.50      12.50      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  4 TRANSPORTES             95.227,05   3.44   11903.38   11903.38   11903.38   11903.38   11903.38   11903.38   11903.38   11903.38
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.43       0.43       0.43       0.43       0.43       0.43       0.43       0.43
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     12.50      12.50      12.50      12.50      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    499.364,75  18.03   62420.59   62420.59   62420.59   62420.59   62420.59   62420.59   62420.59   62420.59
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.25       2.25       2.25       2.25       2.25       2.25       2.25       2.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS      9.829,76   0.35  -----    1965.95    1965.95    1965.95    1965.95    1965.95  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.07       0.07       0.07       0.07       0.07
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS      5.976,61   0.22  -----  -----  -----  -----  -----    5976.61  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS      26.423,10   0.95  -----  -----   13211.55   13211.55  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.48       0.48
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 10 FUNDACOES               76.280,80   2.75   38140.40   38140.40  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.38       1.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 11 ESTRUTURAS           1.292.391,67  46.65  -----  -----  -----  258478.33  258478.33  258478.33  258478.33  258478.33
|   |                      |                |      |           |           |           |           |           |           |           |           |      9.33       9.33       9.33       9.33       9.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS         3.782,40   0.14  -----    3782.40  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     48.188,03   1.74  -----  -----  -----  -----  -----   48188.03  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.74
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     12.806,60   0.46  -----  -----  -----  -----  -----  -----   12806.60  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.46
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS         298,62   0.01  -----      74.66      74.66      74.66      74.66  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00
====================================================================================================================================================
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EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONST. DE CONT. (P. ALTA)-MORRO DO BUMBA-VICOSO JD          

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      55.118,42   1.99  -----  -----  -----  -----  -----  -----   27559.21   27559.21
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.99       0.99
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 22 REFLORESTAMENTO            504,00   0.02     504.00  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.02
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |     15.21       7.42       6.39      15.72      14.75      14.04      13.47      13.01
|        TOTAL             |                |      |           |           |           |           |           |           |           |           | 2.770.298,54 100.00  421315.84  205653.67  176942.42  435420.76  408503.31  388932.90  373168.12  360361.52
|                          |                |      |           |           |           |           |           |           |           |           |
====================================================================================================================================================
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