
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CORTINA ATIRANTADA NA RUA BOAVENTURA PROX. N 211            

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     35.00      30.00      30.00       2.00       2.00       1.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.654.028,86  42.31  578910.10  496208.66  496208.66   33080.58   33080.58   16540.29
|   |                      |                |      |           |           |           |           |           |           |     14.81      12.69      12.69       0.85       0.85       0.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        11.312,50   0.29   11312.50  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      67.363,73   1.72   33681.87   33681.87  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.86       0.86
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      50.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES             59.051,68   1.51   14762.92   29525.84   14762.92  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.38       0.76       0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      5.00       5.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    131.158,35   3.35    6557.92    6557.92   39347.51   39347.51   39347.51  -----
|   |                      |                |      |           |           |           |           |           |           |      0.17       0.17       1.01       1.01       1.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     11.680,16   0.30  -----  -----    3504.05    4672.06    3504.05  -----
|   |                      |                |      |           |           |           |           |           |           |      0.09       0.12       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     38.372,44   0.98  -----   19186.22   19186.22  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.49       0.49
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS      32.768,91   0.84  -----  -----  -----  -----  -----   32768.91
|   |                      |                |      |           |           |           |           |           |           |      0.84
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES               44.349,27   1.13  -----   22174.64   22174.64  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.57       0.57
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     29.00      29.00      35.00       7.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS           1.835.097,70  46.94  -----  -----  532178.33  532178.33  642284.20  128456.84
|   |                      |                |      |           |           |           |           |           |           |     13.61      13.61      16.43       3.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     23.814,43   0.61  -----  -----  -----  -----  -----   23814.43
|   |                      |                |      |           |           |           |           |           |           |      0.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 17 PINTURAS                   418,15   0.01  -----  -----  -----  -----  -----     418.15
|   |                      |                |      |           |           |           |           |           |           |      0.01
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     16.50      15.54      28.84      15.58      18.37       5.17
|        TOTAL             |                |      |           |           |           |           |           |           | 3.909.416,18 100.00  645225.30  607335.14 1127362.32  609278.48  718216.33  201998.62
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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