
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: CONTENCAO DE ENCOSTA NA RUA ENGENHEIRO MARTINS ROMEU-INGA   

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO     96.489,78  25.61   24122.45   24122.45   24122.45   24122.45
|   |                      |                |      |           |           |           |           |      6.40       6.40       6.40       6.40
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        25.683,83   6.82    6420.96    6420.96    6420.96    6420.96
|   |                      |                |      |           |           |           |           |      1.70       1.70       1.70       1.70
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES             10.600,00   2.81    5300.00    5300.00  -----  -----
|   |                      |                |      |           |           |           |           |      1.41       1.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES     19.604,61   5.20    3920.92    7841.84    7841.84  -----
|   |                      |                |      |           |           |           |           |      1.04       2.08       2.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS      3.631,04   0.96  -----    1815.52    1815.52  -----
|   |                      |                |      |           |           |           |           |      0.48       0.48
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  7 ARGAMASSA,INJ E CONS      7.253,29   1.92    3626.65    3626.65  -----  -----
|   |                      |                |      |           |           |           |           |      0.96       0.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 10 FUNDACOES                2.860,17   0.76    1430.09    1430.09  -----  -----
|   |                      |                |      |           |           |           |           |      0.38       0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             207.541,68  55.07  -----  103770.84  103770.84  -----
|   |                      |                |      |           |           |           |           |     27.54      27.54
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS       3.174,08   0.84  -----  -----    1587.04    1587.04
|   |                      |                |      |           |           |           |           |      0.42       0.42
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     11.89      40.95      38.63       8.53
|        TOTAL             |                |      |           |           |           |           |   376.838,48 100.00   44821.05  154328.34  145558.65   32130.44
|                          |                |      |           |           |           |           |
====================================================================================================
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