
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: TERRAPLANAGEM, PAV., DREN., CONT.- RUA PORTUGAL             

====================================================================================================================================================================================================
|   |                      |                |      |                                                                       M E S E S                                                               |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |     10    |     11    |     12    |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |     30.00      10.00      10.00      10.00       5.00       5.00       5.00       5.00       5.00       5.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    799.191,33   6.27  239757.40   79919.13   79919.13   79919.13   39959.57   39959.57   39959.57   39959.57   39959.57   39959.57   39959.57   39959.57
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      1.88       0.63       0.63       0.63       0.31       0.31       0.31       0.31       0.31       0.31       0.31       0.31
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |     30.00      10.00      10.00      10.00       5.00       5.00       5.00       5.00       5.00       5.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       208.145,60   1.63   62443.68   20814.56   20814.56   20814.56   10407.28   10407.28   10407.28   10407.28   10407.28   10407.28   10407.28   10407.28
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.49       0.16       0.16       0.16       0.08       0.08       0.08       0.08       0.08       0.08       0.08       0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |     40.00      20.00      20.00      10.00      10.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA   1.686.801,23  13.24  674720.49  337360.25  337360.25  168680.12  168680.12  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      5.29       2.65       2.65       1.32       1.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |     30.00      20.00       5.00       5.00       5.00       5.00       5.00       5.00       5.00       5.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |  4 TRANSPORTES          2.520.420,77  19.78  756126.23  504084.15  126021.04  126021.04  126021.04  126021.04  126021.04  126021.04  126021.04  126021.04  126021.04  126021.04
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      5.93       3.96       0.99       0.99       0.99       0.99       0.99       0.99       0.99       0.99       0.99       0.99
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |     10.00      30.00      20.00      20.00      10.00      10.00       0.00       0.00       0.00       0.00       0.00       0.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    564.500,86   4.43   56450.09  169350.26  112900.17  112900.17   56450.09   56450.09  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.44       1.33       0.89       0.89       0.44       0.44
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      5.00      10.00      10.00      20.00      20.00      10.00      10.00      10.00       5.00       0.00       0.00       0.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS  2.545.355,15  19.97  127267.76  254535.52  254535.52  509071.03  509071.03  254535.52  254535.52  254535.52  127267.76  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      1.00       2.00       2.00       3.99       3.99       2.00       2.00       2.00       1.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      5.00       5.00      10.00      10.00      10.00      20.00      20.00      10.00      10.00       0.00       0.00       0.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS   2.581.296,24  20.26  129064.81  129064.81  258129.62  258129.62  258129.62  516259.25  516259.25  258129.62  258129.62  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      1.01       1.01       2.03       2.03       2.03       4.05       4.05       2.03       2.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00      10.00      50.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS    398.782,02   3.13  -----  -----  -----  -----  -----  -----  -----  -----  -----   39878.20  199391.01  159512.81
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.31       1.56       1.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00      10.00      20.00      30.00      20.00      10.00      10.00       0.00       0.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           | 11 ESTRUTURAS             175.237,13   1.38  -----  -----  -----  -----   17523.71   35047.43   52571.14   35047.43   17523.71   17523.71  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.14       0.28       0.41       0.28       0.14       0.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00      40.00      40.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS    978.819,66   7.68  -----  -----  -----  -----  -----  -----  -----  -----  391527.86  391527.86   97881.97   97881.97
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      3.07       3.07       0.77       0.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00      50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           | 17 PINTURAS                   622,44   0.00  -----  -----  -----  -----  -----  -----  -----  -----  -----  -----     311.22     311.22
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.00       0.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00      50.00      50.00       0.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     12.465,20   0.10  -----  -----  -----  -----  -----  -----  -----  -----  -----    6232.60    6232.60  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.05       0.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00      10.00      20.00      20.00      20.00      20.00      10.00       0.00       0.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS     259.777,12   2.04  -----  -----  -----  -----   25977.71   51955.42   51955.42   51955.42   51955.42   25977.71  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.20       0.41       0.41       0.41       0.41       0.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00      50.00      50.00       0.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      11.416,96   0.09  -----  -----  -----  -----  -----  -----  -----  -----  -----    5708.48    5708.48  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |           |           |      0.04       0.04
====================================================================================================================================================================================================

* P21DEZC

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: TERRAPLANAGEM, PAV., DREN., CONT.- RUA PORTUGAL             

====================================================================================================================================================================================================
|   |                      |                |      |                                                                       M E S E S                                                               |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |     10    |     11    |     12    |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |           |           |           |           |     16.05      11.73       9.34      10.01       9.51       8.56       8.25       6.09       8.03       5.20       3.81       3.41
|        TOTAL             |                |      |           |           |           |           |           |           |           |           |           |           |           |           | 12.742.831,71 100.00 2045830.46 1495128.68 1189680.29 1275535.68 1212220.17 1090635.58 1051709.21  776055.87 1022792.27  663236.46  485913.16  434093.88
|                          |                |      |           |           |           |           |           |           |           |           |           |           |           |           |
====================================================================================================================================================================================================

* P21DEZC

 


