
EMUSA

CRONOGRAMA FISICO FINANCEIRO JULHO/23    

OBRA: REFORMA DA CALCADA E SUBSTITUICAO DO GRADIL

      
=================================================================================================
|   |                    |               |      |                   M E S E S                   |
| N.|   DISCRIMINACAO    |  VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                    |     ITEM      |      |     1     |     2     |     3     |     4     |
|===|====================|===============|======|===========|===========|===========|===========|
|   |                    |               |      |           |           |           |           |       25.00       25.00       25.00       25.00
|   |                    |               |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO       64.488,48   3.68   16122.12   16122.12   16122.12   16122.12
|   |                    |               |      |           |           |           |           |      0.92       0.92       0.92       0.92
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       40.00       20.00       20.00       20.00
|   |                    |               |      |           |           |           |           |  2 CANTEIRO DE OBRA          65.210,23   3.72   26084.09   13042.05   13042.05   13042.05
|   |                    |               |      |           |           |           |           |      1.49       0.74       0.74       0.74
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       30.00       30.00       30.00       10.00
|   |                    |               |      |           |           |           |           |  4 TRANSPORTES               40.091,66   2.29   12027.50   12027.50   12027.50    4009.17
|   |                    |               |      |           |           |           |           |      0.69       0.69       0.69       0.23
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |      100.00
|   |                    |               |      |           |           |           |           |  5 SERV COMPLEMENTARES       91.176,95   5.21   91176.95    -----    -----    -----
|   |                    |               |      |           |           |           |           |      5.21
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       50.00       50.00
|   |                    |               |      |           |           |           |           |  8 BASES E PAVIMENTOS       104.536,17   5.97   -----   52268.09   52268.09    -----
|   |                    |               |      |           |           |           |           |      2.98       2.98
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |      100.00
|   |                    |               |      |           |           |           |           |  9 SERV PARQUES,JARDINS        5.109,60   0.29   -----    -----    -----    5109.60
|   |                    |               |      |           |           |           |           |      0.29
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       20.00       30.00       40.00       10.00
|   |                    |               |      |           |           |           |           | 11 ESTRUTURAS               410.692,56  23.45   82138.51  123207.77  164277.02   41069.26
|   |                    |               |      |           |           |           |           |      4.69       7.04       9.38       2.35
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       90.00       10.00
|   |                    |               |      |           |           |           |           | 13 REV PAR,TETOS, PISOS        1.237,47   0.07   -----    -----    1113.72     123.75
|   |                    |               |      |           |           |           |           |      0.06       0.01
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       40.00       60.00
|   |                    |               |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID      896.332,75  51.19   -----    -----  358533.10  537799.65
|   |                    |               |      |           |           |           |           |     20.47      30.71
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       30.00       25.00       25.00       20.00
|   |                    |               |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC       26.541,82   1.52    7962.55    6635.46    6635.46    5308.36
|   |                    |               |      |           |           |           |           |      0.45       0.38       0.38       0.30
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       70.00       30.00
|   |                    |               |      |           |           |           |           | 18 APAR HID,SAN,ELE,MEC        8.203,80   0.47   -----    -----    5742.66    2461.14
|   |                    |               |      |           |           |           |           |      0.33       0.14
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |       70.00       30.00
|   |                    |               |      |           |           |           |           | 21 ILUMINACAO PUBLICA        37.499,28   2.14   -----    -----   26249.50   11249.78
|   |                    |               |      |           |           |           |           |      1.50       0.64
|========================|===============|======|===========|===========|===========|===========|
|                        |               |      |           |           |           |           |       13.45       12.75       37.46       36.34
|        TOTAL           |               |      |           |           |           |           |  1.751.120,77 100.00  235511.72  223302.97  656011.21  636294.87
|                        |               |      |           |           |           |           |
=================================================================================================
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