

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S					
				1	2	3	4	5	6
1	SERV ESC, LAB E CAMPO	315.370,82	46.58	34.00 107226.08 15.84	24.00 75689.00 11.18	2.00 6307.42 0.93	36.00 113533.50 16.77	2.00 6307.42 0.93	2.00 6307.42 0.93
2	CANTEIRO DE OBRA	21.264,39	3.14	50.00 10632.20 1.57	10.00 2126.44 0.31	10.00 2126.44 0.31	10.00 2126.44 0.31	10.00 2126.44 0.31	10.00 2126.44 0.31
3	MOVIMENTO DE TERRA	7.876,64	1.16	-----	26.00 2047.93 0.30	34.00 2678.06 0.40	17.00 1339.03 0.20	23.00 1811.63 0.27	-----
4	TRANSPORTES	6.295,46	0.93	-----	-----	30.00 1888.64 0.28	-----	70.00 4406.82 0.65	-----
5	SERV COMPLEMENTARES	17.730,27	2.62	-----	10.00 1773.03 0.26	-----	56.00 9928.95 1.47	-----	34.00 6028.29 0.89
6	GAL, DRENOS E CONEXOS	259,08	0.04	-----	-----	50.00 129.54 0.02	-----	50.00 129.54 0.02	-----
7	ARGAMASSA, INJ E CONS	10.931,80	1.61	-----	-----	30.00 3279.54 0.48	-----	70.00 7652.26 1.13	-----
8	BASES E PAVIMENTOS	11.249,00	1.66	-----	-----	-----	-----	-----	100.00 11249.00 1.66
10	FUNDACOES	6.918,85	1.02	-----	30.00 2075.66 0.31	-----	70.00 4843.20 0.72	-----	-----
11	ESTRUTURAS	231.685,11	34.22	-----	9.00 20851.66 3.08	24.00 55604.43 8.21	-----	48.00 111208.85 16.43	19.00 44020.17 6.50
20	PRECOS RODOVIARIOS	47.432,00	7.01	-----	-----	40.00 18972.80 2.80	-----	-----	60.00 28459.20 4.20
TOTAL		677.013,42	100.00	17.41 117858.27	15.44 104563.70	13.44 90986.86	19.46 131771.11	19.74 133642.96	14.50 98190.52