EMUSA

CRONOGRAMA FISICO FINANCEIRO

OBRA: CONST. DE CONT. (P. ALTA)-MORRO DO BUMBA-VICOSO JD

I I | I | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | o |
| | | ITEM | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8

=== | | | | | | | | | | |
I I | | | 50.00] 12.50 | 12.50] 12.50] 12.50| | | |
| 1ISERV ESC,LAB E CAMPO | 589.283,14 21.27| 294641.57| 73660.39|  73660.39] 73660.39] 73660.39] —---—- | ———— [J— |
} } I } I 10 64I 2 66I 2.66I 2.66]| 2.66I I I

I I | | | 25.00] 25.00 | 25.00] 25.00] | | | |
| 2 |CANTEIRO DE OBRA | 43.573,21 1.57] 10893.32| 10893.32 | 10893.32| 10893.32| ----- | - | - | - |
\ \ | \ | 0.39 0.39] 0.39] 0.39] | | | |
[=== = === [ === [ === === === [ === === === === === |
| | | | | 25.00] 25.00 | 25.00] 25.00] | | | |
| 3 |MOVIMENTO DE TERRA | 11.250,32 0.41] 2812.58| 2812.58 | 2812.58] 2812.58] ----- | - | - |- |
\ \ | \ | 0.10] 0.10] 0.10] 0.10] | | | |
[=== == === [====== === [ === === [ === [ === [ === === === |
| | | | | 12.50]| 12.50| 12.50] 12.50] 12.50] 12.50] 12.50 12.50]
| 4 |TRANSPORTES | 95.227,08 3.44| 11903.38] 11903.38| 11903.38] 11903.38] 11903.38] 11903.38| 11903.38| 11903.38]|
} } i } i 0.43| 0.43| 0.43] 0.43] 0.43| 0.43| 0.43| O.43}
| | | | | 12.50]| 12.50| 12.50] 12.50] 12.50] 12.50] 12.50 12.50]
| 5 |SERV COMPLEMENTARES | 499.364,79 18.03] 62420.59| 62420.59 | 62420.59] 62420.59] 62420.59| 62420.59| 62420.59 | 62420.59]
} } I } I 2 25I 2 25I 2.25I 2.25I 2.25I 2.25I 2.25I 2.25I
I I | I | | 20.00| 20.00] 20.00] 20.00| 20.00| | |
| 6 |GAL,DRENOS E CONEXOS | 9.829,7¢ 0.35] ----- | 1965.95| 1965.95]| 1965.95] 1965.95| 1965.95 ----- |- |
| | | | | | 0.07| 0.07] 0.07] 0.07]| 0.07| | |
il e [-—=——- === === === === === === === | === |
I I | I | | | | | | 100.00| | |
| 7 |ARGAMASSA, INJ E CONS | 5.976,61 0.22] ----- | =———- | =——— | ==——- | =———= | 5976.61] ----- | - |
| | | | | | | | | | 0.22 | |
il e | === [-————- === === === | === | === === === | === |
I I | | | | | 50.00] 50.00] | | | |
| 8 |BASES E PAVIMENTOS | 26.423,10 0.95] ----- | =———— | 13211.55] 13211.55| ----- | - |- | - |
| | | | | | | 0.48] 0.48] | | | |
el e | === [-==——- === | === === === === === === === |
| | | | | 50.00] 50.00 | | | | | | |
| 10 [FUNDACOES | 76.280,80 2.75] 38140.40| 38140.40| ----- | == | == | - | - |- |
| | | | | 1.38| 1.38] | | | | | |
el | === [===——- === === === | === | === === === === |
| | | | | | | | 20.00] 20.00| 20.00| 20.00] 20.00]
| 11 [ESTRUTURAS | 1.292.391,67 46.65] ----- | == | - | 258478.33| 258478.33| 258478.33] 258478.33| 258478.33]|
| | | | | | | | 9.33] 9.33| 9.33| 9.33| 9.33]
[===l=mmmm | === [===——- === === === === === === === === |
I I | I | | 100.00 | | | | | | |
| 12 |ALV E DIVISORIAS | 3.782,40 0.14] ----- | 3782.40| ----- |- [ | ——— [J—— [J— |
| | | | | | 0.14 | | | | | | |
[=== = | === - [===——= === === === === === === === === |
| | | | | | | | | | 100.00| | I
| 14 |ESQ MAD, SER,FER, VID | 48.188,03 1.74] ----- | - | - [t | == | 48188.03] ----- [ —— |
| | | | | | | | | | 1.74] | |
[=== = | === - [===——- === === === === === === === === |
I I | | | | | | | | | 100.00 | |
| 15 |INST ELE,HID, SAN,MEC | 12.806,60 0.46] ----- | - | - | -——— | - | - | 12806.60| ----- |
| | | | | | | | | | | 0.46| |
[=== = | === [===——= === === === === === === === === |
I I | I | | 25.00 | 25.00] 25.00] 25.00] | | |
| 20 |[PRECOS RODOVIARIOS | 298,62 0.01] ----- | 74.66 | 74.66 | 74.66| 74.66| ----- | - | -

| | | | | | 0.00| 0.00] 0.00] 0.00] | | |

*

BRU1208

ABRIL/22



EMUSA
CRONOGRAMA FISICO FINANCEIRO ABRIL/22
OBRA: CONST. DE CONT. (P. ALTA)-MORRO DO BUMBA-VICOSO JD

TOTAL 2.770.298,54]1100.00] 421315.84| 205653.67| 176942.42| 435420.76| 408503.31]| 388932.90] 373168.12| 360361.52]

I I | I | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | |
| | I ITEM | | 1 | 2 | 3 | 4 | 5 I 6 I 7 I 8 I
|=== I I I I I I I I | I I
| | I I | | | | | I I 50.00] 50.00]
| 21 |ILUMINACAO PUBLICA | 55.118,42 1.99] ----- | - | - | —-—— | == | - | 27559.21 | 27559.21]
| | | | | | | | | | | 0.99] 0.99]
[=== = - | === [-===—- | === | === | === | === | === | === | === | === I
I I I I I 100.00] I I I I I I I
| 22 |REFLORESTAMENTO | 504,00 0.02] 504.00 ----- | - | - | - | - | - | - |
I I I I I 0.02] I | | I | | I
| | | | | | | | | I I I
| | | | 15.21] 7.42 | 6.39] 15.72| 14.75| 14.04| 13.47] 13.01]
I I

| I
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